
STATE OF ILLINOIS i,,inois Ccinnltrce Commission 
ILLINOIS COMMERCE COMMISSION nA’L S F E N  SECTION 

BNSF RAILWAY COMPANY, PINE CREEK 

STATE OF ILLINOIS, DEPARTMENT OF T06-0024 
TOWNSHIP ROAD DISTRICT, and the 

TRANSPORTATION, 1 

Stipulated Agreement regarding improving public ) 
safety at the Valentine Road highway-rail grade ) 
crossing of the BNSF Railway Company’s track ) 
near Polo, Ogle County, Illinois designated as ) 
crossing AAWDOT #069 836N, railroad milepost ) 
108.40-8. 

SUPPLEMENTAL PETITION 

Now comes supplemental petitioner, BNSF Railway Company (“BNSF) by its 

attorneys, Kenneth J. Wysoglad & Associates and for its supplemental petition to the 

Illinois Commerce Commission requests the entry of a supplemental order authorizing an 

increase in the cost for the proposed improvements and allocating the increased project 

costs among the parties in the same percentages as set forth in the May 17,2006 order 

of the Illinois Commerce Commission and companion Stipulated Agreement. In support 

thereof, BNSF states as follows: 

1. On March I O ,  2006, March 24,2006, April I O ,  2006, and April 11,2006 the 

staff of the Illinois Commerce Commission, Illinois Department of 

Transportation, BNSF and Pine Creek Township Road District, respectively, 

executed Stipulated Agreement No. 11 62. The Stipulated Agreement 

provided for the installation of automatic flashing light signals and gates, 

controlled by constant warning time circuitryat the Valentine Road Crossing, 

milepost 108.40-8, AAWDOT no. 069 836N. 



2. In anticipation of preparation and execution of the aforesaid Stipulated 

Agreement, BNSF was requested to prepare an estimate of cost for 

installation of the automatic warning devices to be installed at the Valentine 

Road at grade crossing. Prior to February 24, 2006 BNSF prepared the 

requested estimate. The original estimate for installation of the automatic 

warning devices at the Valentine Road at grade crossing was $1 80,536. The 

original estimate was attached to and made part of the Stipulated 

Agreement. 

When the original estimate was prepared, BNSF's estimator was not aware 

that a track electracode project was scheduled for the track area involving 

the Valentine Road at grade crossing locations. 

Subsequent to execution of the Stipulated Agreement and entry of the order 

of May 17, 2006 BNSF's public projects personnel and signal estimator 

became aware of the on-going electracode project. Upon learning of the 

electracode project, BNSF proceeded to reestimate the cost of installing 

automatic warning devices with constant warning time circuitry at the 

Valentine Road at grade crossing. Electracoding of the track required certain 

redesign of the proposed warning device system. Originally, the warning 

device installation was estimated with direct current track circuits. Now, 

however, the warning device signal system will require extra constant 

warning time looks. Moreover, BNSF is no longer able to use the dual-wide 

band shunts as originally proposed. 

3. 

4. 

2 



5. Attached hereto, marked Exhibit A is BNSFs revised cost estimate and 

signal plan which has been updated and revised to accommodate the 

electracode project. It is now estimated that the total cost of installation of 

the automatic flashing light signals and gates with constant warning time to 

be $207,793. 

Wherefore, BNSF Railway Company prays that the Illinois Commerce Commission 

enter a supplemental order, without the necessity of a hearing, authorizing an increase in 

the project cost from $180,536 to $207,793 and further order that the cost of the project 

remain allocated among the parties in the same percentages as contained in the original 

order, specifically Grade Crossing Protection Fund 85% ($176,624.05), Road District 10% 

($20,779.30) and BNSF 5% ($10,389.65), and for such other and further relief as the 

Illinois Commerce Commission deems just and appropriate. 

BNSF RAILWAY COMPANY 

KENNETH J. WYSOGLAD & ASSOCIATES 

. /' 7 4 3  
d a e l  L. Sazdanoff 
Kenneth J. Wysoglad & Associates 
Attorneys for Petitioner 
BNSF Railway Company 
118 S. Clinton Street, Suite 700 
Chicago, IL 60661 
(312) 441-0333 
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STATE OF MINNESOTA ) 

COUNTY OF HENNEPIN ) 
1 ss 

VERIFICATION 

Craig Rasmussen, being duly sworn on oath, states that he is Manager Public 

Projects for BNSF Railway Company, supplemental petitioner herein, that he is duly 

authorized by said Railroad Company to sign, verify and file the foregoing supplemental 

petition; that he has knowledge of the matters set forth in said supplemental petition and 

that the same are true and correct. 

BNSF RAILWAY COMPANY 

Subscribed and Sworn to before 
me this 2 2  day of 

f l u $ ~ s ?  ,2006 

c 

UnMLQ A. u& 
Notary Public 

{asmussen 

t MICHAEL A. HORTON 
Notary Public 

Minnesota 
MuCnmmission Exoiies JanuaN31.2010 



***** MAINTAIN PROPRIETARY CONFIOENTIALITY ***** 
............................................................................... 

THE 8 .  N. 8. F .  RAILWAY COMPANY 
FHPM ESTIMATE FOR 

I L L I N O I S  

LOCATION. - WEST STRATFORD OETAILS OF ESTIMATE PLAN ITEM: PS1069836N VERSION: 1 

PURPOSE, JUSTlF lCATlON AND DESCRIPTION 

INSTALL CONSTANT WARNING AND FLASHERS WITH GATES A T  VALENTINE ROAD I N  WLO I L .  CHICAGO 
D I V . .  AURORA SUBUIV. .  L i s  0003. M.P. 108.40. DOT # 069836N 

M0NTHI.Y POWER U T I L I T Y  C O S l  CENTER. 6 1 6 9 0  

THE MATERIAL L I S T  BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE 
ONLY 

M T E R I A L  L I S T S  WILL BE FURNISHED WHEN ENGINEERING IS COIIPLETED. 

IIAII RnAn 

THEY CAN BE EXPECTED .TO CHANGE AFTER THE ENGINEERING PROCESS. DETAILED 

CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 

AND ACCURATE 

. .. .. . . 
T l l l S  ESTIMATE GOOD FOR 9 0  DAYS THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE I N  COST FOR 

MATERIAL. LABOR. AN0 OVERHEADS 

............................... SIGNAL WORK ONLY ............................... 

TIlE STATE OF I L L I N O I S  IS FUNDING APPROXIMATELY 95% WITH RNSF FUNDING APPROXMIATELY 5% OF 
THIS PROJECT. 

MAINTAIN PROPRIETARY CONFIDENTIALITY 

DESCRIPTION 

*****.**** 
LABOR 

********** 
CLECTRICAL ILABOR FIPOWER TRANS SYS 
SIGNAL FICLD LABOR ~ CAP 
SIGNAL SHOP LABOR - CAP 

PAYROLL ASSOCIATEU COSTS 
EQUIPMENT EXPENSES 
DA IABOR DVERtlEADS 
INSURANCE EXPENSES 

TOTAL LABOR COST 
****e***** 

MATER I A L  ********** 
2 TRACK SIGNS 
BATTERY 
BUNGALOW 6 x 8  
BUNGALOW MATERIAL 
CABLE 
CHARGERS 
CliOKE 
CONOUIT. PVC 4". SCH 8 0  
CONSTANT WARNING 2 T K B I - D l  
CONSTANT WARNING 2 T K B I - 0 1  
DC TRACK CIRCUIT 
DUAL WIDE BAND SIIUNT 
DUMMY LDAD 
F I E L D  MATERIAL 
FOUNDATION 
GATE MECH. MODEL 95 COMPLETE 
GUARD R A I L .  1/2 OVAL 
LAMP RESISTOR PANEL 
LEU GATE K I T  
LED LIGHT COST ADJUSTMENT 
LIGHT OUT DElECTOR 
MATERIAL FOR ELECTRICAL 
MISC WIRING MTERIAI .  
RECORDER 
RTU-6.  CELLULAR MONITOR 
SHUNT. NRS 

MATERIAL HANDLING 
USE TAX 
OFF L I N E  TRANSPORTATION 

5 4 . 0 0  MH 1 . 2 7 7  
n8o.oo MH 1 9 . 2 0 2  

1 7 . 9 7 8  
5 . 5 7 9  

2 0 . 0 6 5  
3.514 

80.00 MH 1, no8 

~...... .......~~~~ 
6 9 , 4 2 3  69.423 

2.00 EA N 
1 . 0 0  EA N 
1 . 0 0  EA N 
1 . 0 0  I S  N 
1 . 0 0  EA N 
1 .00  I S  N 
2 . 0 0  EA N 
60.00 FT N 
1.00 EA N 
1 . 0 0  E A N  
1 .00  I S  N 

3.00 EA N 
1 . 0 0  I S  N 
2.00 EA N 
2 . 0 0  EA N 
2 . 0 0  EA N 
1 . 0 0  EA N 
2 . 0 0  EA N 
8.00 EA N 
1.00 E A N  
1.00 EA 
1 . 0 0  I S  N 

2.00 EA N 

1 . 0 0  EA N 
1 . 0 0  EA N 
6 . 0 0  EA N 

132 
5 . 0 3 2  
8 , 5 6 6  
5 . 9 3 6  
5.450 

810 
344 
234 

7 0 . 6 2 0  
1 8 . 6 2 0  

1.500 
6 6 6  

1,254 
4 . 0 4 4  

9 7 0  
1 0 . 7 1 8  

908 
7 6 1  
7 3 2  

1 , 7 9 2  
7 0 6  

1.500 
2 5 0  

2 . 2 2 0  

3 . 1 7 4  
7 5  

6 , 4 8 5  
1.231 

2.060 

I ! l  



TOTAL MATERIAL COST ********** 
OTHER 

********** 
AC POWER SERVICE 
CONTRACT ENGR 
F I L L  D I R T  
SURFACE ROCK 

tiROS5 PKWECT COST 
LESS COST PA10 BY BNSF 

TOTAL BILLABLE COS1 

1.00 EA 
1.00 EA N 

4 0 . 0 0  CY N 
3 0 . 0 0  CY N 

TOTAL OTHER ITEMS COST 

PROJECT SUBTOTAL 
CONTINGENCIES 
BILL PREPARATION FEL 

5 . 0 0 0  
5.000 
1.000 

750  

2 0 7 . 7 9 3  
1 0 . 3 9 0  



PROOF OF SERVICE 

Michael L. Sazdanoff, an attorney, being first dulysworn on oath, deposes and says 

that on the >g7' day of hd5.7 ,2006 he caused to be served, a true and 

correct copy of SUPPLEMENTAL PETITION upon: 

Mr. Milton R. Sees 
Director of Highways, Chief Engineer 

Attention: Jeff Harpring Rm. 204 
Illinois Department of Transportation 

2300 S. Dirksen Pkwy. 
Springfield, IL 62764 

Ms. Ellen Schanzie-Haskins 
Chief Counsel 

Illinois Department of Transportation 
Attn: Thomas Benson 

2300 S. Dirksen Pkwy. Rm. 300 
Springfield, IL 62764 

Mr. Henry Humphries 
Railroad Section 

Illinois Commerce Commission 
527 E. Capitol Avenue 
Springfield, IL 62701 

Mr. Michael Stead 
Rail Safety Program Administrator 
Illinois Commerce Commission 

527 E. Capitol Avenue 
Springfield, Illinois 62701 

by depositing same in the U.S. Mail depository located at Chicago, 
envelope@) with 

Illinois in an 


